

CLASSIFIED MESSAGE

Approved For Release 2001/11/01 : CIA-RDP66B00728R000300040079-7

1708Z 24 JUN 63

SECRET

25X1A

TO : DIRECTOR

FROM :

SUBJECT: OSA (1-15)

REF: S/C (15)

ROUTINE

TOR 1903Z 24 JUN 63

25X1A

25X1A

IN 80987

TO :

25X1A

INFO

IDEALIST

TO: FROM C.L. JOHNSON

COPIES TO: J. CUNNINGHAM,

SUBJECT: ITEMS PENDING FIRM APPROVAL ON THE U-2 PROGRAM

1. LIFTING DEVICE FOR CARRIER LOADING

A. CURRENTLY BEING DESIGNED AND FABRICATED.

B. CHARGING COST TO CUST. NO. 1 DESIGN & PROJECT SUPPORT
(CONTRACT SP-1923)

C. UNDERSTAND THAT TWX IS ON THE WAY FROM JIM C. AUTHORIZING
FOR THE JOB.

2. CARRIER MOD.

A. CURRENTLY PROCEEDING ON DESIGN ONLY PER ADVANCE VERBAL
APPROVAL.

B. CHARGING COST TEMPORARILY TO SEPARATE EWA, CUST. NO.
1 (SP-1923) PENDING CLARIFICATION OF WHICH CONTRACT WILL APPLY.

C. UNDERSTAND THAT TWX ON WAY AUTHORIZING FOR
ADVANCE DESIGN WORK.

SECRET

25X1A

S E C R E T

IN 80907

PAGE TWO

7131

3. J-75 CONVERSION & IRAN - 2 AIRCRAFT FOR HQS.

(POSSIBLY IN CONJUNCTION WITH CARRIER MOD)

A. NO COSTS INCURRED TO DATE.

B. NEED TO START ORDERING MATERIAL FOR AIRPLANE DUE IN

ON 1 JULY 1963.

25X1A

C. PRESUME THIS WOULD BE AUTHORIZED UNDER CONTRACT SP-1925
OR SIMILAR CONTRACT.

D. NEED SOME WRITTEN APPROVAL ASSURING FUNDING TO APPROX.

25X1A

FOR TOTAL JOB.

E. CORRESPONDENCE TO DATE ON THIS JOB:

25X1A

(1) 29 MAY 7969 TO

25X1A

REQUESTS SERIAL NUMBERS AND DATES ON 2 AIRCRAFT SO

25X1A

THAT INPUT TO FOR J-75 MOD CAN BE SCHEDULED.

25X1A

(2) 18 JUNE 7081 TO

25X1A

REQUESTS SERIAL NUMBERS AND ADVANCE AUTHORIZATION

FOR 2 SETS OF PARTS. ADVISES THAT WE HAVE ONE SET OF PARTS ON HAND.

25X1A

(3) 21 JUNE 3994 TO

25X1A

ADVISES 362 DUE IN ON 1 JULY AND 348 DUE IN ON 9
SEPTEMBER BUT MAKES NO MENTION OF APPROVAL ON JOB OR PARTS.

25X1A

F. ONLY A BUDGETARY QUOTE OF EACH HAS BEEN SUBMITTED.

4. FOG IRAN - CYCLE III

A. NO COSTS INCURRED TO DATE. FIRST AIRPLANE SCHEDULED
INPUT 8 JULY.

B. WE ASSUME REPEAT ASSUME THIS WORK IS AUTHORIZED BUT
COST IS UP CONSIDERABLY FROM PREVIOUS IRAN PROGRAMS AND WE HAVE

S E C R E T

25X1A

S E C R E T

IN 88907

PAGE THREE

7131

NO SPECIFIC WRITTEN GO AHEAD OR ASSURANCE THAT FUNDING WILL BE ADEQUATE TO SUPPORT THIS WORK.

C. NEED TO START ORDERING MATERIAL FOR ONE HALF THE AIR-PLANES ASAP!

5. UPDATE COCKPIT - NEW INSTRUMENT PANELS

A. HAS BEEN PROPOSED AS PART OF CYCLE III IRAN. HOWEVER, THIS IS A MAJOR IMPROVEMENT ITEM AND WE HAVE NO SPECIFIC AUTHORIZATION TO PROCEED.

B. MUST START DETAILED DESIGN SOON TO BE ABLE TO INSTALL IN IRAN AIRPLANES THIS FALL.

C. HAVE NOT SUBMITTED AS ECP, ONLY AS PART OF OVERALL IRAN ESTIMATE.

6. NEW AUTO-PILOT AND/OR NAV. SYSTEM

25X1A 25X1A

A. BUDGETARY COST FIGURES HAVE BEEN SUPPLIED TO [REDACTED] AND [REDACTED]

B. WE HAVE EXPENDED SOME PRELIMINARY ENGINEERING ON THESE SYSTEMS AND NEW INSTRUMENT PANELS.

C. WE ARE PREPARING ECP FOR DESIGN, PROTOTYPE AND FLIGHT TESTING. ECP SHOULD BE READY FOR SUBMITTAL THIS WEEK.

END OF MESSAGE

S E C R E T